ROADS AND BRIDGES AGENDA

JULY 24,2012

THE FOLLOWING COMMUNICATIONS ARE TRANSMITTED BY JOHN YONAN, P. E., SUPERINTENDENT,
COUNTY DEPARTMENT OF HIGHWAYS SUBMITTING RECOMMENDATIONS FOR CHANGE IN PLANS AND
EXTRA WORK INVOLVED IN IMPROVEMENTS AS DESCRIBED:

319000

319001

319002

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 08-
W3719-04-FP. Narragansett Avenue, 87th Street to 79th Street in the City of Burbank in
County Board District #11. Adjustment of Quantities and New Items. $67,512.84
(Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual
field quantities of work performed, with increases in concrete pavement, concrete patches,
various storm sewer items, concrete headwall removal and light pole foundations which
were necessitated by existing field conditions.

New items were added for various drainage and electrical work which were required but not
provided in the original contract.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 09-
B6736-03-RP. Joe Orr Road Relocated, East of Stony Island Avenue to Torrence Avenue.
Federal Project No.: M-9003 (741), Federal Job No.: C-91-184-11, IDOT Contract No.:
10217 in the Villages of Ford Heights and Lynwood in County Board District #6.
Adjustment of Quantities. $19,231.00 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual
field quantities of work performed with a large increase in the items of tree removal and
controlled low strength material, per field conditions.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 09-
37120-90-FP.  Wheeling Township 2009, Gregory Street and Graylynn Drive in
unincorporated Wheeling Township in County Board District #14. Adjustment of
Quantities. $37,487.50 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual
field quantities of work performed with additional tree removal, extension of the 30 inch
storm sewer for an additional 240 feet and the substitution of the M-3.12 curb and gutter for
B-6.12 curb and gutter throughout the length of the project, as directed by the Township.
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COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 11-
B6128-05-RP. 175th Street, Cicero Avenue to Kedzie Avenue in the City of Country Club
Hills and in the Village of Hazel Crest in County Board District #5. Final Adjustment of
Quantities. $540.00 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual
field quantities of work performed.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 08-
W3719-04-FP. Narragansett Avenue, 87th Street to 79th Street in the City of Burbank in
County Board District #11. Adjustment of Quantities and New Items. $19,031.00
(Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual field
guantities of work performed with additional quantities required for temporary by-pass
pavement due to project staging and for a manhole type A to connect to the new storm
sewer outfall.

A new item was added for hot-mix stabilized subbase 1L-19.0, N30 which replaced hot-
mix asphalt stabilized subbase, IL-19.0 to be in compliance with current IDOT standards.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 10-
25154-90-RS. Palatine Township, 2011 MFT Project Various Locations in unincorporated
Palatine Township in County Board District #14. Final Adjustment of Quantities.
$3,339.40 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual field
quantities of work performed with additional quantities being required for patching and
concrete curb removal and replacement due to field conditions.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 10-
TSCMC-08-TL. Traffic Signal Modernization, Contract and LED Retrofitting (53
Locations) in various Villages of Cook County in Count Board Districts #5, 6, 13, 14, 15
and 17, Adjustment of Quantities. $15,981.04 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual field
guantities of work with a large deduction due to the elimination of the contract extra work
item.
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COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section; 09-
37110-90-FP.  Wheeling Township, 2009 E.R.P. Project Various Locations in
unincorporated Wheeling Township in County Board District #14. New ltem. $5,954.52
(Addition).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual
field quantities of work performed.

A new item was required for additional landscaping work which was not included in the
original contract.

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 11-
8PVMK-34-GM. Pavement Markings-2011. Final Adjustment of Quantities. $171,732.10
(Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes
only. This change represents the difference between the estimated quantities and actual field
guantities and materials for work performed.

* The next regularly scheduled meeting is presently set for Monday, September 10, 2012.



